

Kronos Implementation Schedule*

Kronos is currently being rolled out to schools, colleges and departments within the University in seven phases. With the exception of the pilot group, each phase of the rollout consists of a group of schools, colleges and departments containing several hundred employees. Please see the FAQ section of the [Kronos website](#) for a description of employees who will be using Kronos.

For a detailed list of schools, colleges and departments included in each implementation group, [please click here](#).

| Kronos Group Number | Approximate # of Employees | Scheduled Kick-off Meeting | Employee Census Returned to HR | Kronos Training | Scheduled Start Date of Parallel Test | Scheduled Live Date on Kronos |
|----------------------------|-----------------------------------|-----------------------------------|---------------------------------------|------------------------|--|--------------------------------------|
| Group1- Pilot | 100 | 3/27/2009 | 3/26/09 | 4/2009 | 4/11/09 | 5/9/09 |
| Group 2 | 700 | 4/21/2009 | 5/6/09 | 5/7-5/8/09 | 5/21/09 | 6/20/09 |
| Group 3 | 1300 | 5/28/2009 | 6/3/09 | 6/4-6/5/09 | 6/20/09 | 8/1/09 |
| Group 4 | 1500 | 6/18/2009 | 6/24/09 | 6/24 & 6/26/09 | 7/4/09 | 8/15/09 |
| Group 5 | 1500 | 7/9/2009 | 7/15/09 | 7/16-7/17/09 | 8/1/09 | 8/29/09 |
| Group 6 | 1500 | 7/30/2009 | 8/5/09 | 8/5-8/6/09 | 8/15/09 | 9/12/09 |
| Group 7 | 1400 | 8/13/2009 | 8/19/09 | 8/20-8/21/09 | 8/29/09 | 9/26/09 |

***Group assignments and scheduled dates are subject to change based on updates to the project timeline.**